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Aspects of the project to 
think about

Â Clearing of the corridors.

Â Designing the haul roads for heavy 
earthmoving equipment.

Â Locating  temporary stream crossings for 
haul roads, (which permits are involved?)

Â Sequencing the removal of the Cut materials 
and placement of the Fill materials



Aspects of the project to 
think about

Â Which erosion controls will control the 
runoff during the initial, middle, and final 
stages of the road construction. 

Â Sequencing the stream relocations
Â Installing Permanent Collection and 

Diversion channels, where to place them, 
and what linings to use.  

Â Stabilizing the slopes ( when should this 
occur?)



Clearing the corridors



Clearing the corridors

Â First phase of the erosion control plan. 
Â Specify limiting the clearing to install silt 

fencing, traps, basins and collection 
channels.  

Â Clearing contractors should be working with 
the earthmoving contractor at the same 
time to eliminate runoff potential

Â Establish topsoil stockpile locations outside 
of the earthmoving operations to eliminate 
moving the material multiple times. ( Waste 
sites can be used for stockpiling material)



Installation of erosion controls is required 

even during this initial stage of clearing  



Limit the initial clearing for installation of silt fence, and 

any sediment traps or basins.  


